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1.1.1.  

 

 

 

 

MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  June 6, 2012 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants.  To date, 56 local projects have been initiated.  Of these, 38 projects are 

fully underway and 7 have been completed.   

 

Two projects were completed in May; these include: 

 

 The Park Forest sustainability plan, adopted by the Village of Park Forest on May 

14. 

 The redevelopment plan for the Old Joliet Prison and U.S. Steel site in Joliet, 

conducted in partnership with the Urban Land Institute (ULI). 

 

In addition, the implementation of several recently completed projects has been advanced by 

grants made available by the Chicago Community Trust.  At CMAP’s Ideas Exchange event on 

May 24, the Trust announced five grants, all of which relate to and support LTA projects: 

 

 The Active Transportation Alliance for "Communities for Complete Streets," in 

partnership with Blue Island, Des Plaines, Forest Park, Hoffman Estates, and 

Riverdale, whose long-range transportation plans will safely and seamlessly 

accommodate all users, including bicycles, public transportation vehicles and 

riders, and pedestrians of all ages and abilities.   

 The Developing Communities Project "2012-13 Red Line Extension Campaign," 

which will prepare a transit-oriented master plan for economic development in 

support of a GO TO 2040 major capital project to extend the CTA Red Line south to 

130th Street.     
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 The Seven Generations Ahead organization's project to implement high-priority 

measures -- including water conservation, energy efficiency, solid waste reduction, 

and green business development -- of "PlanItGreen," the official long-range 

environmental sustainability plan for Oak Park and River Forest.   

 The Renaissance Collaborative "Bronzeville Retail Initiative" to coordinate 

economic development with innovative land use planning, strengthening an 

ongoing effort to restore the vibrancy of three commercial corridors: 43rd, 47th, 

and 51st streets.    

 The Village of Park Forest "Growing Green" implementation project, which will 

institute education and outreach activities for the village's official long-range 

sustainability plan.    

 

Further detail on LTA project status can be found on the attached project status table.   

 

ACTION REQUESTED: Discussion. 

 

### 

 

 



Projects Currently Underway      

 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Addison comprehensive plan 

(see project website) 

Sam 

Shenbaga 

July 2011 - 

July 2012 

Staff 

assistance 

Underway.  Future land use map approved by Village staff.  Plan 

recommendations currently being drafted and to be submitted to Village staff 

for review by third week of June.  

Algonquin downtown plan 

(see project website) 

Hala 

Ahmed 

Feb.- Nov. 

2012 

Grant funds Underway.  Initial public input phase is complete and the consultant provided 

a summary report to be presented to the Steering Committee at their next 

meeting scheduled for June 28.  

Alsip comprehensive plan Sam 

Shenbaga 

Jan. 2012 - 

Jan. 2013 

Staff 

assistance 

Underway.  Additional stakeholder interviews scheduled and to be conducted 

as per Village request.  CNT and CMAP conducted joint workshop with 

Steering Committee to discuss H+T Index and share findings from public 

workshop.  Workshop with industrial business owners scheduled for June 6 at 

Village Hall.  Existing conditions report underway and to be completed by end 

of June.  

Antioch greenway plan Shafaq 

Choudry 

Apr. 2012-

Mar. 2013 

Staff 

assistance 

Underway.  Kickoff meeting with staff held in late April.  Project scope 

discussions are still ongoing. 

Berwyn comprehensive plan 

(see project website) 

Sam 

Shenbaga 

June 2011 - 

June 2012 

Staff 

assistance 

Underway.  Draft Plan completed and submitted to City staff and BDC staff 

for review on May 15.  Staff has completed review and forwarded Draft Plan 

to steering committee for review.  Presentation to steering committee on June 

15.  Public Open House to present Plan tentatively scheduled for June 27 at 

Berwyn Police Department Community Room.  

Blue Island comprehensive 

plan (see project website) 

Sam 

Shenbaga 

Apr. 2011 - 

June 2012 

Staff 

assistance 

Underway.  Final Plan document completed and presented to Plan 

Commission at public hearing on May 24.  Plan Commission passed resolution 

recommending adoption of Plan.  Final presentation to City Council scheduled 

for June 12.  

Bronzeville Alliance Retail 

corridor study, phase 2 (see 

project website) 

Sef Okoth Phase 2: 

Nov. 2011 – 

Dec. 2012 

Staff 

assistance 

Underway. A meeting was held with the Alderman on May 10 to give project 

status update. Existing Conditions Report is being finalized.  Community 

visioning workshop held on May 12. The Steering Committee is meeting on 

June 5 to discuss the visioning report.  A community planning charrette is 

scheduled for June 16 at IIT. Retail market analysis is underway. 

Campton Hills 

comprehensive plan (see 

project website) 

Jason 

Navota 

Apr. 2011 - 

May 2012 

Staff 

assistance 

Underway. Draft plan was approved with revisions by the Plan Commission 

at the joint Plan Commission / Village Board meeting on May 1. Public Open 

House was held on May 21 with approximately 50 attendees. Public hearing is 

scheduled for June 25 and approval anticipated in July.  

 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.landvision.com/algonquindowntownplan/
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Carpentersville “Old Town” 

Area Action Plan (see project 

website) 

Trevor 

Dick 

Sept. 2011 – 

July 2012 

Staff 

assistance 

Underway.  The Draft Plan was presented to the Planning and Zoning 

Commission at their May 17 meeting.  The Commission will hold the public 

hearing for the plan on June 21.  It is expected to be adopted by the Village 

Board in July. 

Chicago “Green and Healthy 

Neighborhood” plan for 

Englewood, Woodlawn, and 

Washington Park (see project 

website) 

Jason 

Navota 

Mar. 2011 - 

Sept. 2012 

Staff 

assistance 

Underway. First phase complete and summarized in Draft Existing Conditions 

Summary posted online. Second phase planning and outreach is underway, 

including group tours of ‘catalytic’ project areas and corridors. Housing 

analysis complete, retail analysis pending. Separate analyses of green 

infrastructure and food systems are underway. Two public meetings complete, 

three more are anticipated. More detailed subarea / zone planning will begin 

in June. 

Chicago Housing Authority 

LeClaire Courts 

redevelopment 

Sef Okoth  July 2012-

June 2013 

Consultant 

and staff 

assistance 

CMAP is leading the consultant procurement for this project.  Proposals were 

received and reviewed. Consultants were interviewed for prequalification.  

Project initiation is expected in July. 

Developing Communities 

Project support for CTA Red 

Line extension (see project 

website) 

Kendra 

Smith 

Oct. 2011 - 

Sept. 2012 

Staff 

assistance 

Underway. CMAP is continuing work on a quantitative analysis and has 

completed a draft interim project report for the project area.  To date, four 

community focus groups have taken place.  CMAP is working with DCP and 

CURL staff to schedule 11 additional focus groups and 20 individual 

interviews between June and August.  Community Education Session 

planning in conjunction with CTA is currently underway. 

Downers Grove bicycle and 

pedestrian plan 

Hala 

Ahmed 

Mar.-Oct. 

2012 

Grant funds Underway.  Data collection is underway, crash maps have been developed, 

and public outreach strategy submitted to Village. 

DuPage County 

unincorporated areas plan 

Bob Dean Aug. 2012-

July 2013 

Consultant 

assistance 

Scoping of this project with the County has begun.  It is expected to be 

pursued through consultant assistance and is targeted for kickoff in late 

summer. 

Elburn comprehensive plan Jack 

Pfingston 

Apr. 2012 - 

Jan. 2013 

Grant funds Underway.  Steering Committee met for first time May 22; meeting included 

an issues workshop. Public workshop will be held June 20. 

Elgin sidewalk gap and 

transit stop study 

Lindsay 

Banks 

TBD Grant funds Underway.  The City Council approved the selection of TransSystems; CMAP 

processed letter of concurrence. First steering committee meeting expected in 

June.   

Elmwood Park 

comprehensive plan (see 

project website) 

Nicole 

Woods 

June 2011 – 

Aug. 2012 

Staff 

assistance 

Underway. Staff is scheduled to present the Plan’s revised recommendations 

memo in June to the Steering Committee and is currently developing the 

outline for the Comprehensive Plan.  

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Evanston water efficiency 

program 

Amy 

Talbot 

Dec. 2011 - 

July 2012 

Staff 

assistance 

Underway.  Draft plan released to staff and public.  Public comment period 

open.  Final plan expected in July. 

Fox Lake bicycle plan Pete 

Saunders 

TBD Grant funds Seven RFP responses received by Village on May 14.  Final selection is 

expected to be approved by Village Board at its June 12 meeting. 

Glen Ellyn downtown 

streetscape and parking 

study 

Lindsay 

Banks 

TBD Grant funds Underway.  Glen Ellyn has selected the group of Houseal Lavigne, Walker 

Parking, Gary Weber and Engineering Resource Associates. Their Board 

approved the selection and they are finalizing the contract with village 

attorneys. 

Hanover Park corridor study Stephen 

Ostrander 

Feb.  2012 – 

Sept. 2012 

Staff 

assistance 

and small 

grant 

Underway. Two-day ULI Technical Assistance Panel to be held on August 1 and 2. 

CMAP staff is currently working with the Village and ULI Chicago in preparation 

for community-wide outreach meeting on June 28 (to be led by CMAP) and 

business community outreach meeting on July 10 (led by CMAP in partnership 

with Hanover Park C.O.N.E.C.T. and the Chamber of Commerce & Industry). 

CMAP is also assisting with preparation of “briefing book” for ULI panel 

members. 

Hillside comprehensive plan Hala 

Ahmed 

TBD Grant funds Staff interviewed three of the firms that submitted proposals in response to the 

RFP.  Board approval for selected consultant is expected in June. 

Kane County local food 

project 

Amy 

Talbot 

Sept. 2012-

Mar. 2013 

Staff 

assistance 

Rescheduled to fall 2012 due to staff availability. 

Kane County transit plan 

implementation 

Trevor 

Dick 

June 2012-

June 2013 

Staff 

assistance 

In the process of adopting the MOU and Scope of Work with County staff.  

The County is planning to adopt the documents in June/July.  CMAP staff met 

with RTA representatives and the RTA has agreed to be a partner in the 

project. 

Lake County sustainability 

plan  

Kristin 

Ihnchak 

Mar. 2012 - 

Feb. 2013 

Staff 

assistance 

Underway. Two steering committee meetings have been held and thematic 

goals have been established. Existing conditions analysis is underway. Public 

kick-off meetings are scheduled for June 13. Delta Institute and Openlands are 

both on contract to assist with some plan elements. 

Lakemoor comprehensive 

plan (see project website) 

Nora Beck Nov. 2011 - 

Oct. 2012 

Staff 

assistance 

Underway. Draft recommendations are underway with future land use map 

under review. Steering committee in May included presentations by Elizabeth 

Schuh on market impacts of 53/120 and Kyle Smith from CNT on H+T results 

for Lakemoor. EPA Building Blocks Workshop, on linking land use and water 

quality, is scheduled for July 19 and will include county, village, and township 

participants.  

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Liberty Prairie Conservancy 

local food system plan (see 

project website) 

Jessica 

Simoncelli 

Aug. 2011 – 

Sept. 2012 

Staff 

assistance 

Underway.  Project outreach has included presenting findings to Lake County 

board members, and organizing the local food track of the College of Lake 

County’s “County Green” conference on May 17. Through summer, drafting a 

needs assessment that identifies policy and market gaps in developing a 

sustainable food system in Lake County. Drafting the Liberty Prairie Reserve 

master plan update.  

Lynwood comprehensive 

plan 

Pete 

Saunders 

Aug. 2012-

July 2013 

Consultant 

assistance 

Scoping of this project with the municipality has begun.  It is expected to be 

pursued through consultant assistance and is targeted for kickoff in late 

summer. 

McHenry County subarea 

plan 

Jack 

Pfingston 

Dec. 2011-

Sept. 2012 

Grant funds Underway. Draft findings from Spring meetings expected by June 11, in time 

for next Steering Committee meeting. 

Morton Grove industrial 

areas plan 

Nicole 

Woods 

Feb. 2012 - 

Feb. 2013 

Staff 

assistance 

Underway. Staff toured industrial area and conducted stakeholder interviews 

in May.  In June, staff will present at the Morton Grove Chamber board 

meeting, continue stakeholder meetings, hold a community meeting, and 

begin initial research for the existing conditions report. 

New Lenox corridor plan Jack 

Pfingston 

TBD Grant funds Underway.  Village Board approved contract with Houseal Lavigne on May 

14; work expected to begin in June. 

Niles environmental action 

plan 

Kristin 

Ihnchak 

May 2012-

Dec. 2012 

Staff 

assistance 

Underway.  EPA Building Blocks workshop was held May 17-18 and scope of 

work, MOU, & resolution were approved by the Village Board on May 22. The 

project’s steering committee is currently being created and a public kick-off 

meeting is scheduled for July 25. 

Norridge comprehensive 

plan (see project website) 

Trevor 

Dick 

May 2011 -

July 2012 

Staff 

assistance 

Underway.  A public open house was held on May 10 and Plan Commission 

voted unanimously to hold a public hearing.  The public hearing is scheduled 

for June 27.  The Village Board is scheduled to adopt the plan in July.    

Northlake comprehensive 

plan 

Trevor 

Dick 

Mar.-Nov. 

2012 

Staff 

assistance 

Underway.  An existing conditions report is being worked on by staff.   CMAP 

staff presented to the steering committee on May 9, and on May 4 CMAP staff 

met with the Executive Committee of the Chamber of Commerce to receive 

business input.  A community meeting has been scheduled for June 21. 

Northwest Suburban 

Housing Collaborative 

“Homes for a Changing 

Region” project (see project 

website) 

Drew 

Williams-

Clark 

Feb.-Nov. 

2012 

Staff 

assistance 

Underway.  Staff presented draft future housing demand projections at May 

board meetings.  Capacity analyses are also complete for each town.  Public 

workshops will take place in each of the five communities in June. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Oak Park water conservation 

program 

(see project website) 

Amy 

Talbot 

Aug. 2011 -

June 2012 

Staff 

assistance 

Incorporating staff suggestions.  Release new draft to public in July.  Board 

will review plan in September. 

Orland Park water 

conservation ordinance (see 

project website) 

Hala 

Ahmed 

Nov. 2011 – 

July 2012 

Staff 

assistance 

Draft report was presented to the Plan Commission and Development Services 

Committee.  Comments were incorporated and a final draft was presented to 

the Board of Trustees on June 4.   

Plainfield downtown 

transportation plan 

Pete 

Saunders 

TBD Grant funds Village released RFP in early May, with a deadline of June 22.  Consultant 

selection is now anticipated in mid July. 

Regional arts and culture 

toolkit 

Stephen 

Ostrander 

Apr. 2012-

Jan. 2013 

Staff 

assistance 

Underway.  The idea for this project came from an LTA application, but it is 

regional in nature and will result in the preparation of a guidebook for local 

governments to use in integrating arts and culture into their planning work. 

Staff held first meeting of advisory group of experts chosen to help guide 

project; work group reviewed draft content outline for toolkit, and identified 

additional opportunities for project. 

Regional climate change 

adaptation toolkit 

Jesse Elam July 2012-

Apr. 2013 

Staff 

assistance 

The idea for this project came from an LTA application, but it is regional in 

nature and will result in the preparation of a guidebook for local governments 

to use in addressing climate change adaptation.  The project is expected to start 

in July. 

Richton Park comprehensive 

plan 

TBD July 2012-

June 2013 

Consultant 

assistance 

Consultant assistance with this project is expected.  It is on target for startup in 

July. 

Riverside downtown area 

plan (see project website) 

Nora Beck Feb. 2012-

Feb. 2013 

Staff 

assistance 

Underway. Existing conditions report under staff review now and then 

steering committee review in mid-June. MetroQuest Kiosk at Riverside Public 

Library. Second public meeting focused on visioning is planned for late July.  

Round Lake Heights 

comprehensive plan 

Jonathan 

Burch 

May 2012-

Apr. 2013 

Staff 

assistance 

Underway.  Kickoff meeting with the Village Board and Zoning Board 

occurred on May 15. Stakeholder meetings will occur throughout June and 

planning for public meetings/events in July and August are underway.  

SSMMA housing investment 

prioritization (see project 

website) 

Nicole 

Woods 

June 2011 - 

June 2012 

Staff 

assistance 

Underway. Staff completed a narrative which explains the Housing 

Investment Tool’s benefits, uses, and mechanics. The tool is to be approved at 

the Collaborative’s meeting on June 14. 

SSMMA interchange land 

use planning 

Jessica 

Simoncelli 

July 2012-

June 2013 

Consultant 

and staff 

assistance 

This project will involve planning for land use and economic development for 

five communities near the new I-294 / I-57 interchange (Dixmoor, Harvey, 

Markham, Midlothian, and Posen). Project scoping is ongoing and kickoff is 

expected in June, with consultant involvement expected to begin in July. 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/water-conservation-and-efficiency-plan-for-oak-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-water-conservation-code-for-orland-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Waukegan planning 

prioritization report 

Stephen 

Ostrander 

Nov. 2011 -

June 2012 

Staff 

assistance 

Underway. Completed draft of final LTA priorities report, presented to 

planning and policy divisions for first review by City. Report will next be 

presented to Waukegan Mayor and City Council for approval of 

recommendations (regarding next phase of LTA assistance), leading to scoping 

of next phase with City. 

Westchester comprehensive 

plan (see project website) 

Samantha 

Robinson 

Nov. 2011 - 

Oct. 2012 

Staff 

assistance 

Underway. On May 10, presented highlights from Existing Conditions Report 

to Steering Committee. CNT also presented Housing + Transportation 

performance data. On May 30, held visioning workshop attended by 35 

residents, including Village Board members. Reviewing input to draft plan.    

West Cook Housing 

Collaborative, phase 2: 

Challenge Grant support 

Drew 

Williams-

Clark 

Mar.-Aug. 

2012 

Staff 

assistance 

Underway.  Staff have completed draft property acquisition prioritization for 

presentation to the collaborative in June.  Existing TOD plans have also been 

reviewed. 

Wheeling active 

transportation plan 

Lindsay 

Banks 

Jan-Oct. 

2012 

Grant funds Underway.  Successful public meeting on May 22, currently processing the 

survey results and input received. 

Completed Projects 

Project 
CMAP 

Lead 

Completion 

Date 

Assistance 

type 
Implementation Status 

Homes for a Changing Region 

in south Cook (see project 

website) 

Drew 

Williams-

Clark 

Dec. 2011 Staff 

assistance 

The project was conducted in partnership with MMC and MPC.  Each of the four 

communities covered by the project has follow-up LTA projects.  One, the Park 

Forest sustainability plan, was adopted in May.  Lansing, Olympia Fields, and Park 

Forest received additional technical assistance under the EPA “Building Blocks for 

Sustainable Communities” program in May. 

Bronzeville Alliance retail 

corridor study, phase 1 (see 

project website) 

Sef Okoth Feb. 2012 

 

Staff 

assistance 

Phase 1 of the project was led by MPC, with CMAP in supporting role.  The project 

was discussed with CMAP’s Local Coordinating Committee at their February 

meeting.  The report was officially released on May 12at a community visioning 

workshop for the Land Use planning project led by CMAP, which is now 

underway.  The Chicago Community Trust’s grant to the Renaissance 

Collaborative directly implements the recommendations of this project. 

Fairmont Neighborhood Plan 

(see project website) 

Trevor 

Dick 

Apr. 2012 Staff 

assistance 

The Fairmont Neighborhood Plan was adopted unanimously by the Will County 

Board on April 19.  County staff presented the project at the Local Coordinating 

Committee on May 9. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
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Project 
CMAP 

Lead 

Completion 

Date 

Assistance 

type 
Implementation Status 

Homes for a Changing Region 

in west Cook (see project 

website) 

Drew 

Williams-

Clark 

Apr. 2012 Staff 

assistance 

The project was conducted in partnership with MMC and MPC.  The report is 

printed and available online, and final presentations to boards concluded in May.  

Phase 2, which involves supporting a Community Challenge grant in the same 

communities, is underway.  

Lake Zurich comprehensive 

water resources project 

Amy 

Talbot 

Apr. 2012 Staff 

assistance 

The project was conducted in partnership with CNT and MPC.  The project report 

was presented to the Village Board on April 2 and approved.   

Joliet “Old Prison” 

redevelopment (see project 

website) 

 

Pete 

Saunders 

May 2012 Staff 

assistance 

and small 

grant 

Final report is being prepared by ULI with graphics, illustration and design 

assistance provided by CMAP.  Project was presented to Local Coordinating 

Committee on May 9. 

Park Forest sustainability 

plan (see project website) 

Kristin 

Ihnchak 

May 2012 Staff 

assistance 

Plan was unanimously adopted by the Village Board on May 14.  CNT assisted 

with Energy, Greenhouse Gases, and Water Plan elements.  The Chicago 

Community Trust’s grant to Park Forest directly implements the recommendations 

of this project.  

Other Projects 

For the other projects on the “higher priority” project list, scoping is underway.  During 2012, new projects will be initiated as existing 

projects are completed or as additional resources become available. 

 

### 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1

